


Sachstand der Radpremiumroute in Hemelingen

Jakob Schmidt, Lutz Schmauder-Fasel

05.12.2024

Gesamtübersicht der Premiumroute D.15 / R1



- Fertig gestellt
- Fertigstellung 2024 geplant
- Fertigstellung ab 2025 oder später geplant
- Grenzen

Sachstand zur Unterführung Hastedter Brückenstraße



Sachstand Querung Hemelinger Bahnhofstraße




Planungen Föhrenstraße ab Pfalzburger Straße bis Alter Postweg



Sachstand Verbindung Ortswisch bis Bahnhof Mahndorf




Sachstand Anschluss an die Radroute Achim



workshop task



- find a (bicycle highway)route (Radpremiumroute) through Bremen-Mahndorf till the handover point in Achim
 - where an how to cross the railroad?
- requirements:
 - railroad crossings with no delays
 - bidirectional traffic (mostly) 4 meters wide
 - integration into the urban setting
 - safety separation of the different types of transport
 - leaving space for additional railroad tracks



railway crossings and bottlenecks



Information zur zukünftigen durchgängigen Markierung der Route



Freie Hansestadt Bremen

Leitfaden Qualitätsstandards für Bremer Radpremiumrouten

Entwurf

